IPR: SIS'/RAM P/Fuels Preaward Survey Data
April 28, 1999

SISIRAMP/Fuels Preaward Survey Data- briefed by Jim Rardon, Project Officer, Robert Kennedy and
Cynthia Reichardt, Sponsors, to Mike Williams. Others present: Donna McKalip, Chris Bertelli and Sybil
Cole.

Minutes From I PR:

The ORD for RAMP is not completely set. Robert Kennedy has a broad outline, but the fine
details have not been nailed down. They will freeze the baseline within the next six weeks.
Defense Energy Supply Center/Airport/Seaport Capability Survey Data. DESC requires
access to capability information on airports and seaports around the world. Currently working
with them to determineif the data they need is different than that provided on routine
preaward/capability survey. If additional datais needed will explore enhancementsto the
preaward survey system.

There hasbeen aslip in the SISSRAMP schedule. The following factors have played arolein
this:
- Security requirementsin SIS ORD require need for improved security features to include
ability to age and change passwords on Oracle and the Web. This required new versions
of Oracle RDBMS and Web server. Also needed Secure Socket Layer (SSL) to allow
encrypted data between user and SIS web.

Encountered Delays getting Oracle 8.0, Netscape Enterprise, and SSL installed.
Password request facility was developed by Synergy to speed up the process of
reguesting and processing requests to change or add new users to Oracle and the Web.
Per Mike: Concerned with installation of Oracle 8, Netscape Enterpriseand SSL. Jimis
going to find out the exact status from the West.

The SIS schedule is going to be changed to have incremental testing. The Contractor System
Status Table, Password Request Module and SIS Web Management pages will be tested in
July 1999. The balance of the SISwill be tested in November 1999, with installation during
January — February 2000. There is going to be a whole new schedule implemented for SIS.
RAMP — A schedule for RAMP is being devel oped.

Tasksfor SISSRAMP/Fuels Preaward Team:

Jim Rardon has been tasked to rectify the problems with getting Netscape Enterprise, Secure
Socket Layer, Oracle 8, and Oracle Audit Trail installed in time to support the 24 — 28 SIS
Security Test by 5/14/99.

Jim Rardon has been tasked to prepare a new schedule for the SIS service by 5/14/99.

Jim Rardon has been tasked to prepare a schedule for the RAMP by 5/14/99.

Jim Rardon has been tasked to get together anew APB for SISSRAMP by 5/14/99.



